Capital Region Water, Harrisburg Pennsylvania Chronology

December 2013 - City has transferred systems to Capital Region Water (CRW) per EPA and Pennsylvania’s
Receiver’s recommendations

February 10, 2015 - Partial Consent Decree (PCD) lodged in Federal Court

May 8§, 2015 - CSO Activation Monitoring Pilot (CAMP) Study Plan submitted & approved
July 29, 2015 - Long-Term Rainfall /Typical Year Analysis submitted and approved

August 24, 2015 - PCD entered into federal court

February 10, 2016 - Separate Sanitary Sewer Capacity Assessment Plan submitted and approved

February 10, 2016 - CSO Outfall Structure Repair and Schedule submitted and agreed to be address in Long
Term Control Plan (LTCP)

Aprill 1, 2016 - Sewer System H/H Model Report submitted. It required two EPA comment letters before it
was approved

April 1, 2016 - Sensitive Areas / Priority Areas submitted, EPA commented on September 21, 2016 and
required to be addressed in LTCP

April 1, 2016 - Financial Capability Analysis (FCA) submitted, EPA disapproved. EPA requested additional
information and developing its own FCA

April 29, 2016 — CRW completes biological nutrient removal upgrades at a cost of $57 million

December 1, 2016 - CAMP Study Report submitted and reviewed by EPA

April 1, 2017 - Existing System Characterization for CSO submitted. EPA requested additional information
and approved July 25, 2017

April 1, 2017 - Capacity Assessment Report with repair schedule for separate sanitary submitted. EPA
requested additional information several times and was approved December 17, 2017

February 10, 2018 - Sinkhole Remediation Report submitted. The remaining sinkholes will be addressed when
CRW repairs Paxton Interceptor

April 1, 2018 — LTCP submitted
July 6, 2018 — EPA disapproved LTCP with comments. Comments focused on meeting PCD requirements.

August 31, 2018 — As referenced in the July 6, 2018 letter, CRW provided partial in response to EPA’s
comments on the LTCP

October 12, 2018 — EPA sends letter reiteratime that FCA deficiencies are cutstanding and noting notential
hability for stivulated penalties.

ED_005060A_00001245-00001



November 1. 2018 -—FPA call with CRW to discuss missing elements of FCA: 1) including all costs to bring
CRW into comphiance with CWA: 2) including households and MHI for entive service area, not just Harrisburg:
33 correct calculation of residential share of total WWT and CSO costs. EPA also requested additional
documentation to support the CRW’s FCA assumptions,

November 9, 2018 — CRW provided some comments to EPA in reference to July 6, 2018 letter, but did
adequately respond to EPA’s comments

December 21, 2018 — CRW submits FCA documentation as reguested by EPA on November |, 2018,

March 22, 2019 — CRW resubmits its FCA, updated per EPA’s November 1, 2018 request.

July 18,2019 — EPA reiterated its concerns with the LTCP and its disapproval in a letter.

| ! Ermail was sent on November 7, 2018 documenting these requests.
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